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Following are minutes of the meeting held at the CED construction
trailers on 05/16/85 and 05/23/85 at 10:00 a.m.

1. Contaminated Soil

Awaiting results from Dayton lab on quantification of soil
contaminants found in trench between manholes 1-CC and 1-DD.

This contamination was found on May 16 and has caused work
stoppage on the 42' VCP work since that time in that area. The
42" VCP is the critical path on the project, and an expeditious
resolution of this problem is required.

Alberici has been advised that they can resume digging at
manhole 2-AA.

Core drilling ahead on the project was started on 05/22 and is
complete. Results are expected by 05/31 on contamination
results.

The subject of contaminated soil was reviewed with Alberici who
will again review this area with the construction workers.

2. Testing

CED and/or plant personnel need to continue to perform timely
inspections of any contractor tests to insure that we do not
delay the job in any way.

Alberici has been asked to give us as much advance notice as
possible prior to testing. Ken Petterson is advised of a
forthcoming test and he will notify any other CED personnel as
well as plant personnel (Nelson and Carrico).

3. RIP Track *C* *0«*733

The PCN written by Nelson to cover increased operational costs
of the RIP track car wash facilities during construction will
not be approved. There are no funds for this work in the

oject.
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4. Soil Sampling Costs

Nelson advised that soil sampling costs are flowing to this
project for work done for the project. These costs may be more
than anticipated due to the increased sampling.

5. Care of Flow

Currently a sump pump is operating to divert flow on existing
18* sewer east of ACL. A red light goes on if the level hits
the alarm point. A spare pump is available. The fire people
are monitoring the pump a couple of times a shift. If there is
a failure on the off-shift, the off-shift superintendent is to
be notified. If additional help is required, Nelson and/or
Carrico are to be notified.

The next coordination meeting will be held on Thursday,
May 30, 1985, at 8:30 a.m. at the construction trailers.

Sordon A. Grundmann
mb/1124C
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